COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2016

ESTI MATE SUMVARY 03: 50: 32
CONTI D C19706 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19706- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI VE ALLOW 50 WORK DAYS
US- 85 BLAKELAND TO CRESTLI NE R PERCENT TI ME: 62. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. STAR600- 441
US- 85 BLAKELAND TO CRESTLI NE R
NAVE OF RQAD:
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1 DOUGLAS, REG ON 1
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 06/ 18/ 2016 DATE TI ME STARTED 04/ 03/ 2016
10170 Church Ranch Way, Ste. 201 DATE LET 01/ 21/ 2016 DATE WORK BEGAN 04/ 03/ 2016
DATE AWARDED 02/ 16/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 04/ 2016 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 03/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,942, 955. 63 PARTI Cl PATI NG $ 1,991, 661. 45 $ 1, 030, 904. 22
AWARD PROJECT AM: $ 3,452, 968. 56 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 50. 51% TOTAL EARNI NGS 1,991, 661. 45 1,030, 904. 22
FUNDS AVAI LABLE: $ 1,951,294.18 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,991, 661. 45 1, 030, 904. 22
TOTAL CLAI VB $ 0.00 RETAI NAGE -51,794.53 - 25, 070. 84
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 939, 866. 92 1, 005, 833. 38
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 939, 866. 92 1, 005, 833. 38
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 005, 833. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19706 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 19706- BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STAR600- 441 ESTI MATE NO 0003 03: 50: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 202-00190 *Removal of Concrete Median Cover Materi al 63. 000 63. 000
SY 0. 000 0. 00
18. 63000 63. 000 1,173.69
0010 202-00200 *Renoval of Sidewal k 42. 000 38. 000
SY 0. 000 0. 00
18. 63000 38. 000 707.94
0015 202-00203 *Renmoval of Curb and Qutter 596. 000 596. 000
LF 0. 000 0. 00
6. 99000 596. 000 4,166. 04
0020 202- 00206 *Renoval of Concrete Curb Ranp 180. 000 178. 000
SY 0. 000 0. 00
18. 63000 178. 000 3,316. 14
0025 202-00220 Renoval of Asphalt Mat 333. 000 291. 000
SY 0. 000 0. 00
23. 14000 291. 000 6, 733.74
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 175, 545. 000 73, 692. 000
sSY 60, 193. 000 164, 928. 82
2. 74000 133, 885. 000 366, 844. 90
0035 202-00250 *Removal of Pavenent Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2. 59000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 10. 000 0. 000
EACH 0. 000 0. 00
85. 64000 0. 000 0. 00
0045 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
85. 64000 0. 000 0. 00
0050 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
3, 476. 48000 0. 000 0. 00
0055 202-01130 *Renoval of Quardrail Type 3 45. 000 45. 000
LF 0. 000 0. 00

142. 73000 45. 000 6, 422. 85



CONTI D C19706 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19706- BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STAR600- 441 ESTI MATE NO 0003 03:50: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
970. 54000 2.000 1, 941. 08
0065 202- 04005 *C ean Val ve Box 31. 000 0. 000
EACH 0. 000 0. 00
228. 36000 0. 000 0. 00
0070 203- 00060 *Enbankment Material (Conplete In Place) 156. 000 156. 000
CY 0. 000 0. 00
57. 87000 156. 000 9,027.72
0075 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
134. 28000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 23.500 23. 500
HOUR 0. 000 0. 00
205. 53000 23. 500 4, 829. 96
0085 207-00205 Topsoi | 134. 000 0. 000
CY 0. 000 0. 00
152. 80000 0. 000 0. 00
0090 208- 00035 *Aggregat e Bag 630. 000 630. 000
LF 0. 000 0. 00
17. 13000 630. 000 10, 791. 90
0095 208- 00051 *StormDrain Inlet Protection (Type I) 154. 000 0. 000
LF 0. 000 0. 00
17. 13000 0. 000 0. 00
0100 208- 00052 *StormDrain Inlet Protection (Type I1) 52. 000 52. 000
LF 0. 000 0. 00
142. 73000 52. 000 7,421.96
0105 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
156. 83000 0. 000 0. 00
0110 208-00107 *Renoval of Trash 15. 000 0. 000
HOUR 0. 000 0. 00
125. 60000 0. 000 0. 00



CONTI D C19706 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19706- Bl D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: STAR600- 441 ESTI MATE NO 0003 03:50: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00205 *Erosion Control Supervisor 100. 000 7. 000
HOUR 2.200 502. 39
228. 36000 9. 200 2,100.91
0120 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
85. 64000 0. 000 0. 00
0125 210-04010 Adj ust Manhol e 84. 000 42. 000
EACH 0. 000 0. 00
497. 65000 42. 000 20, 901. 30
0130 210-04015 Modi fy Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
736. 89000 0. 000 0. 00
0135 210- 04050 Adj ust Val ve Box 78. 000 39. 000
EACH 1. 000 223. 60
223. 60000 40. 000 8, 944. 00
0140 212-00006 *Seedi ng (Native) 0. 330 0. 000
ACRE 0. 000 0. 00
4,909. 79000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0. 330 0. 000
ACRE 0. 000 0. 00
11, 418. 12000 0. 000 0. 00
0150 213-00002 *Mil ching (Weed Free Hay) 0. 330 0. 000
ACRE 0. 000 0. 00
5, 709. 06000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 66. 000 0. 000
LB 0. 000 0. 00
22.84000 0. 000 0. 00
0160 217- 00020 *Her bi ci de Treat nent 3. 000 0. 000
HOUR 0. 000 0. 00
108. 47000 0. 000 0. 00
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 78. 090
TON 0. 000 0. 00
174. 60000 78. 090 13, 634.51



CONTI D C19706 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19706- BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STARG00- 441 ESTI MATE NO 0003 03: 50: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403- 00800 Enmer gency Pot hol e Repair 50. 000 5.340
TON 0. 000 0. 00
280. 15000 5. 340 1, 496. 00
0175 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 24,176. 620 5,038. 470
TON 9, 818. 160 713, 583. 87
72. 68000 14, 856. 630 1,079, 779. 87
0180 411-10255 Emul sified Asphalt (Sl ow Setting) 8, 777.000 2,262.000
GAL 4,272.000 12,944.16
3. 03000 6, 534. 000 19, 798. 02
0185 608-00000 *Concrete Sidewal k 76. 000 74. 000
SY 0. 000 0. 00
54. 74000 74. 000 4, 050. 76
0190 608-00010 *Concrete Curb Ranp 245. 000 245. 000
SY 0. 000 0. 00
137. 43000 245. 000 33, 670. 35
0195 608-00015 *Det ect abl e War ni ngs 56. 000 18. 000
SF 0. 000 0. 00
81. 53000 18. 000 1, 467. 54
0200 609-21010 *Qurb and Gutter Type 2 (Section |-B) 1, 065. 000 1, 065. 000
LF 0. 000 0. 00
23. 29000 1, 065. 000 24, 803. 85
0205 610- 00030 *Medi an Cover Material (Concrete) 1, 546. 000 1,137. 000
SF 0. 000 0. 00
9. 32000 1, 137. 000 10, 596. 84
0210 610- 00035 *Medi an Cover Material (Concrete)(Special) 265. 000 187. 000
SF 0. 000 0. 00
18. 63000 187. 000 3,483.81
0215 613- 00206 *2 Inch BElectrical Conduit (Bored) 800. 000 476. 000
LF 204. 000 5, 583. 48
27.37000 680. 000 18, 611. 60
0220 613-01200 *2 Inch BElectrical Conduit (Plastic) 190. 000 60. 000
LF 0. 000 0. 00

13. 98000 60. 000 838. 80



CONTI D C19706 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19706- Bl D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STAR600- 441 ESTI MATE NO 0003 03:50: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-07000 *Pul | Box (Special) 10. 000 1. 000
EACH 0. 000 0. 00
407. 63000 1. 000 407. 63
0230 613-07002 *Type Two Pull Box 5. 000 3. 000
EACH 0. 000 0. 00
553. 21000 3. 000 1, 659. 63
0235 613-07003 *Type Three Pull Box 4.000 3. 000
EACH 0. 000 0. 00
1, 077. 30000 3. 000 3,231.90
0240 613-07005 *Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 921. 67000 3. 000 5,765.01
0245 613-10000 *Wring 1. 000 0. 000
LS 0. 500 10, 685. 65
21, 371. 30000 0. 500 10, 685. 65
0250 614-00011 *Sign Panel (Qass I) 197. 000 0. 000
SF 0. 000 0. 00
17. 13000 0. 000 0. 00
0255 614-00012 *Sign Panel (Cass I1) 150. 000 0. 000
SF 0. 000 0. 00
21. 69000 0. 000 0. 00
0260 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
570. 91000 0. 000 0. 00
0265 614-10160 *Si gnal Head Backpl at es 24.000 0. 000
EACH 0. 000 0. 00
232.93000 0. 000 0. 00
0270 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 4.000 2,865. 04
716. 26000 4. 000 2,865. 04
0275 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
873. 49000 0. 000 0. 00



CONTI D C19706 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19706- Bl D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STAR600- 441 ESTI MATE NO 0003 03:50: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-70448 *Traffic Signal Face (12-12-12-12) 5. 000 0. 000
EACH 0. 000 0. 00
1, 368. 46000 0. 000 0. 00
0285 614- 72860 *Pedestrian Push Button 6. 000 0. 000
EACH 1. 000 314. 46
314. 46000 1. 000 314. 46
0290 614-72863 *Pedestrian Push Button Post Assenbly 11. 000 3. 000
EACH 3. 000 2,515. 65
838. 55000 6. 000 5, 031. 30
0295 614- 72875 *Loop Detector Wre 5, 096. 000 0. 000
LF 588. 000 2,399. 04
4. 08000 588. 000 2,399. 04
0300 614- 84000 *Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 4.000 7,453.76
1, 863. 44000 4. 000 7,453.76
0305 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
12, 103. 21000 0. 750 9,077. 41
0310 625-00001 *Construction Surveying (Hourly) 20. 000 2. 000
HOUR 0. 000 0. 00
159. 85000 2.000 319.70
0315 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 46, 644. 93
116, 612. 33000 1. 000 116, 612. 33
0320 626-01103 *Public Information Services (Tier I11) 1. 000 0. 660
LS 0. 240 2,835.99
11, 816. 61000 0. 900 10, 634. 95
0325 627-00008 *Modi fi ed Epoxy Pavenent Marking 303. 000 0. 000
GAL 0. 000 0. 00
132. 62000 0. 000 0. 00
0330 627-00011 *Pavenent Marking Paint (Wt erborne) 1, 378. 000 250. 000
GAL 257. 000 10, 521. 58
40. 94000 507. 000 20, 756. 58



CONTI D C19706 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19706- Bl D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STAR600- 441 ESTI MATE NO 0003 03:50: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 17, 377. 000 0. 000
SF 0. 000 0. 00
12. 97000 0. 000 0. 00
0340 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 207. 000 0. 000
|
) SF 0. 000 0. 00
20. 18000 0. 000 0. 00
0345 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 7, 462. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 11000 0. 000 0. 00
0346 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 0. 000 0. 000
SF 0. 000 0. 00
12. 11000 0. 000 0. 00
0350 627-30408 *Preformed Ther nopl astic Pavenent Marking (Shiel d) 320. 000 0. 000
SF 0. 000 0. 00
29. 98000 0. 000 0. 00
0355 630-00000  *Fl aggi ng 1, 000. 000 500. 500
HOUR 306. 000 7,307.28
23.88000 806. 500 19, 259. 22
0360 630- 00007 *Traffic Control Inspection 37.000 26. 000
DAY 11. 000 1, 281. 06
116. 46000 37.000 4,309. 02
0365 630-00012 *Traffic Control Managenent 50. 000 28. 000
DAY 10. 000 5, 066. 20
506. 62000 38. 000 19, 251. 56
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
58. 23000 0. 000 0. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 26. 000 13. 000
EACH 0. 000 0. 00
29.12000 13. 000 378. 56
0380 630-80342  *Construction Traffic Sign (Panel Size B) 38. 000 18. 500
EACH 0. 000 0. 00
58. 23000 18. 500 1,077. 26



CONTI D C19706 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19706- Bl D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: STAR600- 441 ESTI MATE NO 0003 03:50: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 2.000
EACH 0. 000 0. 00
116. 46000 2.000 232.92
0390 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,911. 62000 1. 000 2,911. 62
0395 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 2. 000
Type
ype) EACH 0. 000 0. 00
582. 32000 2.000 1, 164. 64
0400 630- 80360 Drum Channel i zi ng Devi ce 50. 000 12.500
EACH 0. 000 0. 00
5. 82000 12. 500 72.75
0405 630- 80380 Traffic Cone 320. 000 160. 000
EACH 0. 000 0. 00
11. 65000 160. 000 1, 864. 00
0410 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,883. 08000 0. 000 0. 00
0415 630-85041 Mobi | e Attenuat or 20. 000 1. 000
DAY 0. 000 0. 00
349. 39000 1. 000 349. 39
0420 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adj ustnent 42, 780. 000 535. 240
FA 5, 269. 630 5,269. 63
1. 00000 5, 804. 870 5, 804. 87
0435 700-70018 F/ A Roadway Snoot hness | ncentive 121, 985. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19706 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19706- BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STAR600- 441 ESTI MATE NO 0003 03: 50: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 700-70019 F/ A Asphalt Cenent Cost Adjustnent 32, 265. 680 6, 243. 050
F A 26, 022. 630 26, 022. 63
1. 00000 32, 265. 680 32, 265. 68
0445 700-70021 F/ A On-The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70025 F/A Quality Incentive Payment 78, 125. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70031 F/ A | NTERI M SURFACE REPAI R 35, 730. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0515 208-00045 Conc Washout Str 1. 000 0. 000
EACH 1. 000 1, 955. 00
1, 955. 00000 1. 000 1, 955. 00
CAT 0200 CURRENT AMI $ 3,871,584.29% 1,030,904.22% 1,955, 666. 96
CAT NOO300 STR F-16-1C
0470 202-00240  *Removal of Asphalt Mat (Planing) 2,792. 000 0. 000
SY 0. 000 0.00
2. 74000 0. 000 0. 00
0475 403-34871 Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 189. 000 0. 000
TON 0. 000 0.00
72. 68000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 21, 386.60 $ 0.00$ 0. 00
CAT NOO0301 STR F-16-AA
0480 202-00240 *Renoval of Asphalt Mat (Planing) 238. 000 0. 000
SY 0. 000 0. 00
2.74000 0. 000 0. 00
0485 403-34871 Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 26. 000 0. 000
TON 0. 000 0. 00
72. 68000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 2,541.80 % 0.00$ 0. 00



CONTI D: C19706 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19706- BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STAR600- 441 ESTI MATE NO. 0003 03: 50: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 STR F-16-KD
0490 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 462. 000 0. 000
Sy 0. 000 0. 00
2. 74000 0. 000 0.00
0495 403- 34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 32.000 0. 000
TON 0. 000 0. 00
72. 68000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 3,591.64 % 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0500 620- 00005 Field Ofice (Special) 1. 000 0. 800
EACH 0. 000 0. 00
20, 535. 49000 0. 800 16, 428. 39
0505 620-00012 Field Laboratory (dass 2) 1. 000 0. 800
EACH 0. 000 0. 00
18, 748. 56000 0. 800 14, 998. 85
0510 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 567. 25000 1. 000 4,567. 25
CAT 0400 CURRENT AMI  $ 43,851.30 % 0.00$ 35, 994. 49

PRQJECT TOTAL CURRENT AMI $ 3,942,955.63$ 1,030,904.22$ 1,991, 661.45



